

Kåren - Feature #123

Design: Implementera #102

2008-10-05 21:39 - lobin -

Status: Closed	Start date:
Priority: Low	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	Spent time: 0.00 hour
Description Implementera de ändringar i färgschema som finns under kommentarer på #102	
Related issues: Blocked by Kåren - Feature #102: Färgschema Closed	

History

#1 - 2009-12-21 21:41 - Martin Bagge - brother

- Project changed from Trac to Kåren
- Category deleted (användargränssnitt)

#2 - 2010-09-09 20:19 - Emma Ekberg

- Tracker changed from Bug to Feature

#3 - 2011-09-19 22:12 - Martin Bagge - brother

- Status changed from New to Closed